

Personligræmmetidsplan

ID	Opgavenavn	Duration	Start	Finish	August				September				October				November				December			
					28-07	04-08	11-08	18-08	25-08	01-09	08-09	15-09	22-09	29-09	06-10	13-10	20-10	27-10	03-11	10-11	17-11	24-11	01-12	08-12
1	Byggeprogram	2 days	Mon 28-07-03	Tue 29-07-03																				
2	Disp	10 days	Wed 30-07-03	Tue 12-08-03																				
3	Projektforslag	30 days	Wed 13-08-03	Tue 23-09-03																				
4	Speciale	20 days	Wed 24-09-03	Tue 21-10-03																				
5	Forprojekt	10 days	Wed 22-10-03	Tue 04-11-03																				
6	Hovedprojekt	25 days	Wed 05-11-03	Tue 09-12-03																				